

GOVERNMENT OF TELANGANA

ABSTRACT

Irrigation & CAD Department –Minor Irrigation-“ Formation of New Tank across Malkanadan vagu near Nagulapally (V), Peddamul (M), Ranga Reddy District under APILIP with JICA assistance” for Rs.507.00 lakhs accord revised administrative approval – Accorded – Orders – Issued.

.....

IRRIGATION & CAD (GOI-MIG.2) DEPARTMENT

G.O.RT.No. 938

Dated: 21-10-2016.

Read the following:

1. G.O. Ms. No. 94, I&CAD Dept., dated:01.07 .2003.
2. Govt.Memo.No.1443/MIG-2/2016, Dated:15.02.2016.
3. From the Engineer-in-Chief (I.W.), Hyderabad Lr. No. ENC/ IW/ P&M/ EE.I/ DEE/ AEE.4/ Res/ 40/ 16, Dated: 01.04.2016.
4. From the State Project Director, APILIP, Hyderabad, L.No.Com/CAD/APILIP/DEE/638/2016,Dated:21.06.2016.

@@@

ORDER:

In the reference read above, the State Project Director & Commissioner, CADA, Hyderabad has stated that the Committee of the Chief Engineers in the meeting held on 29.08.2016 examined the deviation for the work of “Formation of New Tank across Malkanadan vagu near Nagulapally(V), Peddamul(M), Ranga Reddy District.” And recommended for R.E for an amount of Rs.5, 17,00,000/- the Expenditure is chargeable to the Head of Account “4702 - MH - 101 – GH – 03 –SH-09– 530 – 531/532 Lands.”, as the additional amount required for the above work was already sanctioned by the Government. Accordingly he has requested the Government to administrative approval for Rs.5, 17 ,00, 000 for said works.

2. After careful examination of the proposal of the State Project Director & Commissioner, CADA, Hyderabad Government hereby accord revised administrative approval for the work “Formation of New Tank across Malkanadan vagu near Nagulapally (V), Peddamul (M), Ranga Reddy District under APILIP with JICA assistance” for an amount of Rs.507.00 lakhs (Five hundred and seven Lakhs) under the Head Account “4702-MH-101-GH-03-SH-09-530-531/532 Land.”

3. The Commissioner CADA, Hyderabad is requested to follow the instructions issued in G.O.Ms.No.94, I & CAD Dept., dated: 01.07.2003, regarding two stage administrative sanction to avoid the delay and the consequential increase in the cost, for the further works.

4. The State Project Director & Commissioner, CADA, Hyderabad shall take necessary action accordingly.

5. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No:9050/447/A2/EBS-IX/16, dated: 7/9/2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
SECRETARY TO GOVERNMENT**

To
The Engineer-in- Chief , (IW). Errumanzil, Hyderabad, Telangana.
The Commissioner, CADA, Hyderabad, Telangana.

(P.T.O)

Copy to:

The Accountant General, Hyderabad, Telangana.

P.S. to Hon'ble Minister (Irrigation)

P.S. to Spl. Chief Secretary.

P.S to Deputy Secretary to Government (LLVS).

The Finance (EBS.IX) Department.-

SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER